Attachment 3
South Carolina Department of Health and Environmental Contr ol

Early Action State mplementation Plan

Schedule of Required Stepstoward submitting Early Action State mplementation Plan

December 31, 2002
December 31, 2002
December 31, 2002
June 2003

June 16, 2003

August 31, 2003

October 2003

October 31, 2003
December 2003
December 31, 2003
January 31, 2004
January 31, 2004
March 31, 2004
March 31, 2004
March 31, 2004
March 31, 2004
April 15, 2004
June 2004

December 2004

(BOLD indicates “key” milestone)

Initid modeling emissons inventory completed

Base case modeling completed

Compact sgned by all parties (local, DHEC, EPA)
Progress report made available to EPA and public

| dentify local/state control strategies being
considered

Draft loca EAP to DHEC

EPA proposes 1% deferrd effective date until
September 30, 2005

Future case moddling completed

Progress report made available to EPA and public
Emissions inventory comparison and andyss

One or more modeled control cases (initid)
Attainment maintenance andysis (initid)

2007 future year modeling emissions inventory

Final revisions to one or more modeled control cases
Find revisonsto attainment maintenance andyss
Final local EAP submitted to DHEC, copy to EPA
EPA takesfind action on deferred effective date
Progress report made available to EPA and public

Progress report made available to EPA and public



December 31, 2004
April 1, 2005

June 2005
September 30, 2005

September 2005

December 2005
June 30, 2006
December 2006

December 2006

June 2007
December 2007
December 31, 2007

April 15, 2008

December 31, 2012

EAP to EPA

Implement local/state control strategies
Progress report made available to EPA and public
Completion of EPA review/approval of EAP

EPA proposes 2" deferrdl effective date until
December 31, 2006

Progress report made available to EPA and public
State submits progressreport to EPA
Progress report made available to EPA and public

EPA proposes 3" deferra effective date until
April 15, 2008

Progress report made available to EPA and public
Progress report made available to EPA and public
Attainment of 8-hour ozone sandard

EPA non-attainment designation replaced
with attainment designation

Pogt attainment of 8-hour ozone standard




